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CONSTRUCTION PROGRESS REPORT FOR
MONTH OF __ _June 135 &

To be submitted (in duplicate) as of the first day of each month on
all projects involving new comstruction, repairs, or slterations. If
authorization has been received end work not yet commenced, report should
be submitted, giving under "Date of Commencement", the known or estimated
date when work will commence.

STATSPEC. proge, i SN -~ NN ST\,
STATINTL Contractor._—___ ' Allotment No.:_ ikddedOnq —
: Date of Ccmnencanent'w Scheduled Completion Date: W

Authority for construction (1dentif1cation of instrum er! au%h%?‘izmg worﬁ 934

MG aghion DB/ 1 Dated
Brief descript}.on of work involved: Oonstruotion of New %‘3@” w‘nﬂﬂ__

Auxillery. mwm Pences, eto.

Pexrcent coa‘npleted in various branches of work:

Excavation, gradingh E!!M_: | 100% Flooring 300%
Concreté, cement work 100% - Hardware 100%
Structural steel & migs,drom|300% _Painting, glazing | 100%
Masonry ' n 13007 Plumbing 300%
Carpentry, millworkTedl, % Heating, ventilatlng 100%
Roofing, waterproofing 1009 Flectrical 200% |
Sheet metel 7&% Electric fixtures 100%
Lath, plaster, acoustic g% - Approach work Ghangefl | 100% |
Insulation Other %
Avalms & steel windows Prelin,,fence,flag pold 100%
Gayanio Tile ) 100% Almalmm stranaes | 100%
i Totals: ,
Amount of contract, including additions and deductions $ _393,494.00
Value of work completed to date _395,454,00

Value of materials on site
Value of materials in storage

Total velue of completed work and materials _395,494,00
Total of partisl payments to 2 July 195 & 355,944,60
BY |
{signature)

See opposite side for instructions.
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1. This blank is an interim form to be used in
reporting progress on all contracts involving expenditure
of funds for construction, including elterations end re-
-palrs to existing structures and is intended to supplement
the Real Property Report (Form No. 36-219) in affording a
camplete record of the Agency's real property holdings.

@+ VWhen no Agency technical representative is assigned
to the project or to the station under whose jurisdiction
the work is being done, the necessary information should be
obtained from the appropriate representative of the Agency
responsible for manasgement of the contract.

v 3. If various units of work under one authorization

do not lend themselves to inclusion in one progress report,
separate sheets should be submitted; e.g,, when work under .

a given authorization is handled under two or more separate
contracts. -
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Contrsot Change No, 1 See "Aporoach YWork® above

" " * 2 Conduit for Telephane 100%
" " " 3 Tremch Covers-.Cods Room #3 1002
" " " 4 Elec, Panele ¥ & R 100%
" " " 5 Credit on Acous. Tile 100%
" ff " & Additianal Fencing 100%
" # " 7 additional Turnouts in Entrence Road 100%
n J " 8 Connect Battery Charger & Heater 100%
" " * 9 Bulletin Boards 100%
" " " 10 Trench Covers, Main Radic Roam 100%
" " " 11 Erecting 5 Property Signs 100%
" " * 12 BEleot. Work & P.H, Thresholds loog
o " " 13 Elect. Work~eReloc. of Compressor 1002
L " " 14 Cement Base Masonry Paint 100%
" " " 15 Seeding 100%
" " " 16 Relocation of Transfer Switeh 100%
f " * 17 Erosion Control 100%
" " " 18 Twe Bxpansion Valves 100%
" " " 19 Corr, Ceilings & Fin. Heavy Bquipment
Storage Roon 100%
n " # 20 Four Duplex Outlets | 1004
n n ¥ 21 Pour Gal. Clear Varnish .100%
" " " 2 150 1.f. Rubber Base 100%
" " " 23 Cone. Platform at Ineinerator 1o0%
" " " 24 150 Amp Cireuvit Breaker for Refyrig.
Compressor 100%
W " " 25 Three ﬁoar Stona 100%
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